



## ADDENDUM NO. 4

TO  
PLANS AND SPECIFICATIONS  
FOR  
PIPING RECONFIGURATION OF CANAL PUMPS 2 AND 4  
AND PUMP 2 REPLACEMENT  
IN  
ANTIOCH, CALIFORNIA  
P.W. 246-26

ISSUED  
September 11, 2014

This Addendum No. 4 must be signed by the bidder and attached to the CONTRACT PROPOSAL PACKAGE for consideration by the City. The City reserves the right to disregard any proposal, which does not include this Addendum. The City may waive this requirement at its sole discretion.

SEE ATTACHED ADDENDUM ITEMS

Prepared By: \_\_\_\_\_

Scott Buenting, P.E.



### BIDDER'S CERTIFICATION

I acknowledge receipt of this Addendum No. 4 and accept all conditions contained herein.

\_\_\_\_\_  
Bidder

\_\_\_\_\_  
By:

1) Section 01011 "Contract Time" is amended to state the following:

~~"1.0 COMPLETION DATE PIPELINE MODIFICATION SCHEDULE~~

~~CONTRACTOR shall complete all work by March 31, 2015 and All field construction work for pipeline modifications shall take place between December 1, 2014 and February 15, 2015. CONTRACTOR shall install Pump 2 and make it fully operable by March 31, 2015.~~

2.0 LIQUIDATED DAMAGES RELATED TO PIPELINE MODIFICATION

Liquidated damages of \$1,500 per day shall apply for each and every calendar day beyond February 15, 2015 if all pipelines modifications are not complete, until CONTRACTOR has completed all work necessary for CITY acceptances of the work. ~~Liquidated damages of \$1,500 per day shall apply for each and every calendar day beyond March 31, 2015 if all work is not complete, until CONTRACTOR has completed all work necessary for CITY acceptances of the work.~~