

July 2021



## ECC Subbasin Groundwater Sustainability Plan Update

### 1. GSP Section Status

- a. Section 1 Introduction, Section 2 Plan Area, Section 3 Basin Setting, Section 4 Historical, Current and Projected Water Supply, and Section 6 Monitoring Network and Data Management System: public review period complete with three comments received.
- b. Section 5 Water Budget: to GSAs on July 14<sup>th</sup> with comments due back August 5<sup>th</sup>. Posted for public comment from August 12 to 26<sup>th</sup>.
- c. Sections 7, 8, and 9 (Sustainable Management Criteria, Project and Management Actions, and Plan Implementation): Posted to ECC Website June 18<sup>th</sup> for public review with comments due back August 16.

### 2. Technical Consultant Tasks

- a. Prepare Amendment #3 of the City of Brentwood and DWR Prop 68 grant agreement that is revised to include an additional \$108,600 for monitoring well installation. Amendment includes shuffling around funds between tasks.
- b. Draft Section 10 Notice and Communication—preparation of draft Section.
- c. Updated Sections 7 and 8 on the website.
- d. Prepared bid packets and conducted site visits for monitoring well installation at Bethel Island (DWD), San Joaquin River (City of Antioch) and Indian Slough (TODD). Received bids and selected drilling contractor. Well installation starts July 29<sup>th</sup>.
- e. Final complete draft GSP targeted for public review in September.
- f. Final GSP for GSA Board packages by October 15<sup>th</sup>.

### 3. Outreach and Communication

- a. July 20, 11-12pm Communications Committee Meeting to discuss September public meeting agenda.
- b. September public meeting to discuss the complete final draft GSP. Date to be determined.

